
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

1:07 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Liu, Tai-Lin

Diary #: 165 Date: 23-Mar-2012 Friday

Approved Date:

Shift Hours: 09:00 AM 19:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 927

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Mostly Sunny

Temperature 7 AM 12 PM 4PM47 55 53

Weather

Precipitation Condition

Diary: Dispute

Cable Hauling

East End – North Side area
Tai-Lin Liu; Diary on 03/23/12, Friday - Mostly Sunny (47 – 61 F)
- Arrived at office at 0845 AM. Checked e-mail, and performed paper works mainly studying MINI-MAX
Bolt Tension Monitor manual & Diary as well. Printed test report for "Tensile tests with Cable Band Bolts"
# 084007-1-a & 084007-4 two reports. Talked to Smman & got log sheet from him. Went to field at 1235
AM.
- Strand # 107 continued hauling, and ended at 1425 PM. Strand # 108 hauling started at 1530 PM and
finished at 1735 PM. Only three strands have been hauling today (one in morning).
- The last strand (# 110) installed into to swift at 1800 PM.
- Crew installed two strands (# 105 & 106) today. Fish & James installed two divider plates into east
saddle started from 1540 PM and ended at 1610 PM including strand # 107 preperation for installation.
Crew connected strand # 109 socket to haul frame at 1825 PM, and floated strand #108 from main span
and called it off operation.
- Bob R & Rob left field earlier due to came eralier this morning (5 AM) Tomorrow Jacks will come in at 4
AM for strand adjusting.
- I left bridge at 1905 AM and went back to office. Gave log sheet to Bob and talked about field situation
Left office at 1730 PM.
- Refer to Bob's strand operation log sheet for tracking times of hauling operation. Labor worked hours
were based on the information provided by all east end team members. OT = 2 hrs today.

Bid Item: 067 C-PWS-051.06704-0120F4 Install & Adjust PWS 51-55

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM DANIEL HUGHESIronworker 8.00 2.00 2.00 12.00

GEN DANIEL DUNNIronworker 8.00 2.00 2.00 12.00

JNM ROBERT RUSSELLIronworker 8.00 0.00 3.00 11.00

APP ROBERT MARTELLIronworker 8.00 2.00 2.00 12.00

APP JOSHUA JACKSIronworker 8.00 0.00 3.00 11.00

JNM JAMES WILKERSONIronworker 8.00 2.00 2.00 12.00

FOR JAMES STURGEONIronworker 8.00 2.00 2.00 12.00

FOR AARON KENTIronworker 8.00 2.00 2.00 12.00

APP ANTHONY SMALERIronworker 8.00 2.00 2.00 12.00

APP PATRICK OLEARYIronworker 8.00 2.00 2.00 12.00

JNM LANCE CARLSONIronworker 8.00 2.00 2.00 12.00
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Liu, Tai-Lin Diary #: 165 Date: 23-Mar-2012 Friday

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

0.00

*E0150583

0.00

No

0.00 0.00

APP LUIS PLANCARTEIronworker 8.00 2.00 2.00 12.00

FOR KEVIN KARBERIronworker 8.00 2.00 2.00 12.00

ADAM REEVEEngineer 0.00 0.00 0.00 0.00

ANKUR SINGHEngineer 8.00 0.00 0.00 8.00

ERIC BLUEEngineer 8.00 0.00 0.00 8.00

ADAM ROEBUCKEngineer 8.00 0.00 0.00 8.00

JNM DANIEL MARTINEZIronworker 8.00 2.00 2.00 12.00

OTH KEVIN ALGEROperator 8.00 2.00 2.00 12.00

JNM RONNY ChamberlainIronworker 8.00 2.00 2.00 12.00

JNM CARLOS ALVERADOIronworker 8.00 2.00 2.00 12.00

APP Zach MacDonaldIronworker 8.00 2.00 2.00 12.00

APP JUN PERALTAIronworker 8.00 2.00 2.00 12.00

APP GREG WIEDERIronworker 0.00 0.00 0.00 0.00

JNM RICHARD DAMBOISEIronworker 0.00 0.00 0.00 0.00

JNM JIMMY OSBURNIronworker 8.00 2.00 2.00 12.00

JNM JOHN GAGNONOperator 0.00 0.00 0.00 0.00

JNM Jacob StaffordIronworker 0.00 0.00 0.00 0.00

APP SCOTT ROSSOperator 8.00 2.00 2.00 12.00

OTH WILLIAM ALGEROperator 8.00 2.00 2.00 12.00

OTH RYAN OKUOperator 8.00 2.00 2.00 12.00

APP BRADLEY WHITBURNIronworker 8.00 2.00 2.00 12.00

FOR MATTHEW CHAMBERLAINIronworker 0.00 0.00 0.00 0.00

JNM BARRY ROTHMANIronworker 8.00 2.00 2.00 12.00

APP HENRY HERNANDEZIronworker 8.00 0.00 0.00 8.00

OTH THEODORE ROHROperator 0.00 0.00 0.00 0.00

Bid Item: 068 0-000-000.06804-0120F4 FURNISH SUSPENDER SYSTEM

AMERICAN BRIDGE/FLUOR, A JV
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